



ACTION PLAN - Section NE-7B
2010 Section Conservation Project
November 2009



Purpose:

To conduct a Section-wide “ArrowCorps5 Style” conservation project in the Fall of 2010 or the Spring of 2011

Structure:

- Overall Project Management: Section Chief (2009/2010 & 2010/2011)
- Section Conservation Project Chairman
- Section Conservation Project Adviser
- Section Conservation Project Committee

Time Table: (Preliminary / Proposed)

- **November 2009** – Propose and discuss project idea with the Council of Chiefs
- **December 2009 / January 2010** – Lodge Chiefs discuss idea with their Lodge Executive Committees, Project Committee Chairman & Adviser appointed to begin identifying potential projects.
- **January 2010** – COC votes to determine commitment to project and whether to move forward with this idea. Project committee is established.
- **April 2010** – Project Committee presents 3 (minimum) project proposals to COC. COC votes to accept specific project idea.
- **June 2010** – Project is introduced and promoted publicly at the 2010 Section Conclave. Recruiting and Training take place at the Conclave.

Project Scope:

Ideas (place, date, time and project scope) for the project would be developed by the Section Conservation Committee and presented at the April COC meeting. At that same meeting the COC would need to decide on which project to accept. The project would be introduced and promoted at the Section Conclave at which time training and other arrangements could be made.

Project Cost:

The following options would exist to fund the Section Conservation Project:

- 1) Include the costs in the 2010/2011 Section Budget
- 2) Have a Section-wide fund raiser to raise money to fund the project
- 3) Solicit donations to fund the event
- 4) Distribute event cost equally amongst the lodges in the Section